
Newmark/Muscoy Team Conference Call Notes 
3 October 2005 (2:00 P.M.) 

 
Conference Call Members Present for Call: 
    

 Dwayne Deutscher/URS  Kim Hoang/EPA 
 Dennis Bane/URS  Jackie Lane/EPA 
 Matt Dwyer/URS   
 Adam Harvey/URS  Dave Solomona/SBMWD 
 Connie Biedel/URS  Stacey Aldstadt/SBMWD 
 Kit Veldman/URS  Bill Bryden/SBMWD 

   Mark Eisen/Secor 
   Terry Tonn/SBMWD 

 Tom Perina/CH2M Hill  Mike Lowe/SBMWD 
 Bob Kemmerle/E2  Lana Kennerly/SBMWD 

Construction 

� Completed the hand-off auto switches and the booster pump panels at Encanto Park and 19th 
Street. 

� The communication cable has arrived and installation should be completed by 5 October. 
They are working on coordinating with ATSI to do the SCADA portion. 

� John (El-Co) and Nick were able to coordinate with MUNI to complete the flushing of all the 
transmission pipelines at the booster pump stations. Start-up activities are mechanically 
ready. 

� The surge tank tech rep is scheduled for 11 October to do start-up of the surge tank 
equipment. Nick is currently trying to confirm the SixCENSE probe tech rep to be there to do 
the start-up and training on that unit. 

� Matt noted that everything has been completed on Attachment A of the 19th Street Plant 
inspection except for item #5 (FIT-07 not displayed on SCADA), and URS’ goal is to have 
ATSI complete that when they complete the work at Encanto Park, and should be completed 
by the end of week. Item #6, the west influent pressure transducer is reading ~10 psi high, US 
Filter will come out and remove the pressure transmitters, and send them in for calibration. 

� URS will send Kim a letter stating completion of all items on Attachment A once 
accomplished. 

� Bill will send Kim a letter stating how the pumps will be used, and will copy Marie. 
� Dave stated that there is no communication between the new plant and the front office at the 

19th Street Plant. ATSI was notified by Nick and will be working on it. 

Well Construction 

� None. 

General 

� The Encanto Park Booster Station startup and inspection is scheduled for 11 October, at 10:00 
A.M., and the technical meeting is scheduled for 12 October, at 8:30 A.M. 

� Matt will advise status of inspection for 11 October via email by end of week. 

Community 

� None. 

Next Conference Call 

Monday, 17 October 2005, 2:00 P.M.; Call in #: 415-947-8520, access code is 2332#. 

The minutes of this meeting represent the writer’s understanding of the events as discussed. Should an 



attendee’s understanding differ, please contact Dwayne Deutscher at 916-679-2051, or 
dwayne_deutscher@urscorp.com. The minutes contained herein will stand if not corrected within ten (10) 
days of this writing. 
 


